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Bi-Weekly Progress Report No. 3 
Phase 2 – Ground Water Treatment System Construction 

 
 

1.0 Introduction  
Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the 
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt 
Contaminated Groundwater Area Site.  The Bi-Weekly Progress Report is intended to partially fulfill the 
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the 
work performed from April 18, 2011 to April 29, 2011.   
 
The work performed during this reporting period includes: utility mark-outs, stump removal, retention 
basin restoration, and treatment building access road construction.  This work is summarized in further 
detail below.  A list of the supporting documentation attached with this bi-weekly progress report is as 
follows:  
  
 Attachment 1 - CDM’s Daily Status Report  
 Attachment 2 - CDM’s Field Log Book Notes 
 Attachment 3 - Photo Log 

 
2.0 Personnel On-Site 
The following personnel were on site during this reporting period: 
 
CDM - Contractor  
Jeffrey Mullen    Construction Supervisor 
 
Arrowhead Contracting Inc (ACI) – Contractor 
Doug Ronk    Project Manager 
Tom Gleave    Quality Control/Safety Manager 
Joe Cotter    Site Superintendent 
Matt Swope    Construction Foreman 
 
T&F Enterprises 
Tim Taub    Owner/Operator 
 
3.0 Summary of Work Performed 
The following is a brief summary of the field activities performed during this reporting period (refer to 
Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, respectively for each 
working day): 

 
 Maintenance of utility mark-outs by ACI 
 Re-marked spray paint markings and reset flagging for underground utility locations. 
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 Wood Debris and stump removal 
 
 T&F Enterprises used excavator to remove and load all wood debris and logs from the site. 

All debris was loaded into roll-off containers, provided by Maggio’s, for off-site disposal. 
 

 Retention Basin Restoration 
 
 ACI placed 26.24 tons of 5” Rip-Rap below existing outfall in retention basin. ACI also placed 

25 tons of RCA on access road, approximately 3” deep, for the entire length. 
  
 Treatment Building Access Road Construction 

 
 ACI staked out location of access road. Skid steer was used to remove approximately 12” of 

soil from the access road. All excavated soil was consolidated into 2 piles and tarped, for 
future use. 
 

 Health and Safety 
 

 A tailgate H&S meeting was conducted each day before the start of work activities. 
 

4.0  Problems/Corrective Action  
 During this two week period no problems or issues were noted.   
  
5.0       Deviations  
 No deviations were noted for this reporting period. 
 
6.0 Conclusions 
 Construction progress continues at a moderate pace. All work has been completed in a 

professional and safe manner.  
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ATTACHMENT 1 
DAILY STATUS REPORT 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         4-18-11        

Day            Monday      
 

WEATHER:      Sunny 
TEMP:        45/60 deg F                                     
WIND:         Slight                             
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

EQUIPMENT IN USE:  
 
None. 
  
Chipper removed from site for service.  
 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
Tom Gleave refreshed paint markings for underground utilities. 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held  
 
TESTING PERFORMED: 
 
N/A 



Daily Status Report (Continued) 
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PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N /A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         4-19-11        

Day            Tuesday      
 

WEATHER:      Overcast 
TEMP:        46/57 deg F                                     
WIND:         none                             
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

EQUIPMENT IN USE:  
 
None. 
  
Chipper removed from site for service.  
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
No Construction activities planned on-site today. 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. 
 
TESTING PERFORMED: 
 
N/A 
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PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N /A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         4-20-11        

Day            Wednesday      
 

WEATHER:      Overcast 
TEMP:        46/66 deg F                                     
WIND:         none                             
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
. 
Arrowhead/Tom Gleave, Joe Cotter 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

EQUIPMENT IN USE:  
 
None. 
  
Chipper removed from site for service.  
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
No Construction activities planned on-site today. 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. 
 
TESTING PERFORMED: 
 
N/A 
 



Daily Status Report (Continued) 
 

PROJECT: Old Roosevelt Field Site  
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PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N /A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         4-25-11        

Day            Monday      
 

WEATHER:      Sunny 
TEMP:        57/64 deg F                                     
WIND:         none                             
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
. 
Arrowhead/Tom Gleave, Joe Cotter, Matt Swope 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

7:00 Tim Taub T&F Enterprises Stump/tree removal 

    

    

    

    

EQUIPMENT IN USE:  
 
None. 
  
Chipper removed from site for service.  
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
Excavation contractor T&F Enterprises Tim Taub on site to remove and dispose of logs and tree stumps. Two Roll-off containers 
removed from site to recycling facility. 
 
Delivery of Rip-Rap 3”-5” from Liotta & Sons, Inc. 26.24 tons. Stone temporarily staged near entrance to retention basin. 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Overhead utilities. 
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TESTING PERFORMED: 
 
N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N /A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         4-26-11        

Day            Tuesday      
 

WEATHER:      Sunny 
TEMP:        60/68 deg F                                     
WIND:         none                             
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
. 
Arrowhead/Tom Gleave, Matt Swope 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

7:00 Tim Taub T&F Enterprises Stump/tree removal 

    

    

    

    

EQUIPMENT IN USE:  
 
None. 
  
CAT 315 Excavator, TL-250 Skid Steer 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
Excavation contractor T&F Enterprises Tim Taub on site to remove and dispose of logs and tree stumps.  
 
Stone temporarily staged near entrance to retention basin. Stone to be placed when basin is dry enough. 
 
ACI set up laser level to check and adjust proposed building layout. ACI/CDM adjusted building location on 4-25-11. 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Heat Stress 
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TESTING PERFORMED: 
 
N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N /A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         4-27-11        

Day            Wednesday      
 

WEATHER:      Sunny/Cldy 
TEMP:        59/68 deg F                                     
WIND:         none                             
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
. 
Arrowhead/Tom Gleave 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

EQUIPMENT IN USE:  
 
None in use 
  
CAT 315 Excavator, TL-250 Skid Steer 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
No construction activities on-site today.  
 
J. Mullen and T. Gleave visited the Nassau County DPW garage/main office and discussed the following issues with Vinny and 
Gus and Bill Nimo 
 - Road opening permit and fees 
 - Easement issues –  
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
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PROJECT: Old Roosevelt Field Site  
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Daily Safety Tailgate meeting held. Featured Topic: Heat Stress 
 
TESTING PERFORMED: 
 
N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
ACI/CDM and DPW Staff (Bill Nimo, Vinny  and Gus) 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         4-28-11        

Day            Thursday      
 

WEATHER:      overcast 
TEMP:        51/69 deg F                                     
WIND:         moderate 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
. 
Arrowhead/Tom Gleave, Joe Cotter & Matt Swope 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

2:30p n/a United Rentals p/u grapple attachment 

    

    

    

    

EQUIPMENT IN USE:  
 
 
CAT 315 Excavator, TL-250 Skid Steer 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
25 yards of RCA delivered to retention basin area. ACI used skid-steer to place material on access road to basin. 
 
Skid-steer used to start access road for new treatment building. Top soil stockpiled in small piles along road. 
 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Traffic Safety 
 
TESTING PERFORMED: 
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N/A 
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 



 
Daily Status Report 

 
PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         4-29-11        

Day            Friday      
 

WEATHER:      Sunny 
TEMP:        46/64 deg F                                     
WIND:         mild 
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FIELD FORCE 
 

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/Jeff Mullen  
. 
Arrowhead/Tom Gleave, Joe Cotter & Matt Swope 

 

 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

    

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer – in use 
 
CAT 315 Excavator, - on-site 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS: 
 
Skid-steer used to start access road for new treatment building. Top soil stockpiled in small piles along road. 
 
RCA delivered – 25yds Ticket #70957 & 25yds Ticket #70958 
 
WORK BEING INSPECTED: 
 
N/A 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Traffic Safety 
 
TESTING PERFORMED: 
 
N/A 



Daily Status Report (Continued) 
 

PROJECT: Old Roosevelt Field Site  
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PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN: 
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED: 
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF: 
 
N/A 
 
MEETING: 
 
Weekly Progress meeting at 10:00am – Structural issues discussed. 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 
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ATTACHMENT 2 
FIELD LOGBOOK NOTES 
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ATTACHMENT 3 
PHOTO LOG 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



IMAG0023.jpg 4/19/2011

IMAG0024.jpg 4/19/2011

Outfall in retention basin. Brush and trees removed.

Standing water in retention basin. Trees and Brush cleared.

Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: April18 through April 29, 2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: April18 through April 29, 2011

IMAG0025.jpg 4/25/2011

IMAG0026.jpg 4/25/2011

T. Taub loading logs and stumps into container for disposal.

T. Taub loading more wood debris for disposal.



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: April18 through April 29, 2011

IMAG0027.jpg 4/27/2011

IMAG0028.jpg 4/27/2011

Concrete wall inside retention basin. Stone added by ACI.

Rip-Rap added below outfall in retention basin.



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: April18 through April 29, 2011

IMAG0029.jpg 4/28/2011

IMAG0030.jpg 4/29/2011

RCA placed on retention basin access road.

ACI started excavation for treatment building access road.



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: April18 through April 29, 2011

IMAG0031.jpg 4/29/2011
Treatment building access road with filter fabric and 6" RCA.
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